	(B)	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	18 nov 24 14 oct 24 21 oct 24 28 oct 24 4 nov 24 11 nov 24 18 nov 24 28 oct 24 4 nov 24 11 nov 24 18 nov 24 28 oct 24 4 nov 24 11 nov 24 18 nov 24
1	Ö	Pre inversion	88 days?	24/10/24 8:00	24/02/25 17:00			
2	Ö	Definicion de proyecto	16 days?	1/10/24 8:00	22/10/24 17:00			
3	Ö	Planteamiento General	5 days?	1/10/24 8:00	7/10/24 17:00			
4	Ö	Definicion de Obejtivos Especificos	6 days?	8/10/24 8:00	15/10/24 17:00			
5	Ö	Id de Oportunidades en Administracion de Dep	6 days?	15/10/24 8:00	22/10/24 17:00			
7	Ö	Estudios y Análisis Iniciales	54 days?	1/11/24 8:00	15/01/25 17:00			
8	ö	Ingenieria		1/11/24 8:00	15/11/24 17:00			
9	Ö	Investigacion de Tech IoT para Admin de depar	5 days?	1/11/24 8:00	7/11/24 17:00			
10	Ö	Evaluación de Soluciones Existentes vs. Desarr	6 days?	8/11/24 8:00	15/11/24 17:00			
11	Ö	Estudio de Mercado	32 days?	16/11/24 8:00	31/12/24 17:00			
12	Ö	Análisis de Competencia y Tamaño del Mercado	15 days?	16/11/24 8:00	6/12/24 17:00			
13	Ö	Segmentación de Clientes y Análisis de Precios	10 days?	8/12/24 8:00	20/12/24 17:00			
14	Ö	Aspectos Legales	15 days?	1/01/25 8:00	21/01/25 17:00			
15	Ö	Revisión de Normativas para IoT y Administraci	8 days?	1/01/25 8:00	10/01/25 17:00			
16	Ö	Identificación de Licencias y Certificaciones Nec	10 days?	8/01/25 8:00	21/01/25 17:00			
18	Ö	Planificación y Estrategia del Proyecto	62 days?	1/12/24 8:00	25/02/25 17:00			
19	Ö	Localización	15 days?	1/12/24 8:00	20/12/24 17:00			
20	Ö	Selección de la Región de Operación Inicial		1/12/24 8:00	6/12/24 17:00			
21	Ö	Identificación de Sitios Potenciales de Instalación		8/12/24 8:00	20/12/24 17:00			
22		Definición del Tamaño del Proyecto		8/01/25 8:00	28/01/25 17:00			
23	Ö	Alcance Inicial de Implementación	8 days?	8/01/25 8:00	17/01/25 17:00			
24	Ö	Determinación de Recursos Humanos y Materiale:	7 days?	18/01/25 8:00	28/01/25 17:00			
25	Ö	Organización	14 days?	1/02/25 8:00	20/02/25 17:00			
26	Ö	Definición de Estructura Organizacional Inicial	6 days?	1/02/25 8:00	10/02/25 17:00			
27	Ö	Planificación de las Áreas Clave para la Operación	6 days?	10/02/25 8:00	17/02/25 17:00			
29	Ö	Fase de Inversión	174 days?	1/03/25 8:00	30/10/25 17:00			
30	Ö	Planificación de Inversiones	32 days?	1/03/25 8:00	15/04/25 17:00			
31	Ö	Adquisición de Equipos y Materiales	21 days?	1/03/25 8:00	31/03/25 17:00			
32	Ö	Desarrollo del Software de Administración de D	54 days?	1/03/25 8:00	15/05/25 17:00			
33	Ö	Configuración de la Infraestructura de Redes	11 days?	15/03/25 8:00	31/03/25 17:00			
35	-	Implementación y Pruebas del Proyecto		15/05/25 9:00	15/08/25 17:00			
36	•	Instalación Inicial en Departamentos de Prueba		15/05/25 9:00	30/06/25 17:00			
37		Preparación de Sitios de Instalación		15/05/25 9:00	30/05/25 17:00			
38		Instalación de Dispositivos IoT en Departamentos		1/06/25 9:00	30/06/25 17:00			
39	 	Pruebas de Funcionamiento y Ajustes Técnicos		1/07/25 9:00	15/08/25 17:00			
40	 	Pruebas de Comunicación y Conectividad		1/07/25 9:00	15/07/25 17:00			
41	 	Pruebas de Funcionalidad del Software	-	16/07/25 9:00	30/07/25 17:00			
42	##	Ajustes Finales y Optimización del Sistema	10,875 days?	1/08/25 9:00	15/08/25 17:00			
44	Ö	Puesta en Marcha y Operación Inicial (Septiem	54 days2	16/08/25 8:00	30/10/25 17:00			
45	1	Operación Piloto en Sitios de Implementación In.		16/09/25 8:00	15/10/25 17:00		+	
46		Evaluación de Desempeño y Ajustes Operativos		16/10/25 8:00	30/10/25 17:00			
70	171		11 days!	. 3/10/20 0.00	30/10/20 17:00		+	
48	Ö	Fase de Operación	130 days?	1/12/25 8:00	29/05/26 17:00		+	
49		Plan de Marketing y Ventas		1/12/25 8:00	30/01/26 17:00		+	
50	8	Estrategia de Lanzamiento y Publicidad del Ser		1/01/26 8:00	15/01/26 17:00		+	
	-	Proceso de Venta y Contratación con Nuevos C		1/01/26 8:00	30/01/26 17:00		+	
"			LL days:		35,5,125 17.55		+	
53	0	Implementación de Tecnología y Operación Piloto	42 days?	1/02/26 8:00	31/03/26 17:00			
54		Instalación Inicial de Hardware y Software en		1/02/26 8:00	27/03/26 17:00			
55	ö	Capacitación a Administradores de Edificios en		1/03/26 8:00	13/03/26 17:00			
	8	Pruebas y Optimización del Sistema IoT en Edifi		1/03/26 8:00	31/03/26 17:00			
		, The state of the	aayo:					
58		Escalamiento y Ajustes Continuos del Proyecto	22 days?	1/04/26 8:00	30/04/26 17:00			
59		Expansión a Nuevos Clientes en la RM		1/05/26 8:00	29/05/26 17:00			
		1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2		1			I	
							gant iotdepas - pagina1	









